
 

  Page 1

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Subregion:  SOUTH    Counties: MADERA, MARIPOSA, FRESNO, TULARE 
 
Applicant: YOSEMITE SEQUOIA RESOURCE CONSERVATION AND DEVELOPMENT 

COUNCIL  
 
Project Title:   WELCOME TO THE FOOTHILLS: A GUIDE TO LIVING LIGHTLY IN ___ COUNTY  
 
Reference Number: SNC 070312 
 

PROJECT SCOPE 
 
The Yosemite Sequoia Resource Conservation and Development Council will continue work on the 
Welcome to the Foothills publications, including adjusting the publication to apply to Tulare County, 
and also reproducing an updated version to be redistributed to Fresno, Mariposa, and Madera 
counties.  These publications include the following topics: 
 

• What is a Watershed? 
• Water Conservation 
• Living with Wildlife 
• Fire Hazard Reduction 
• Identifying and Dealing with Invasive Weeds 
• Landscaping with Native Plants 
• Oak Woodlands Preservation 
• Coniferous Forest Management 
• Septic System Care 
• Preventing Erosion 

 
With the grant the Council will: 
 

• Conduct initial scoping for content to be included in the newly produced version for Tulare 
County; 

• Make revisions, as necessary, to existing versions and reproduce for distribution; 
• Produce 10,000 copies of the publication for each participating county; 
• Distribute newly printed copies to appropriate organizations; 
• Prepare electronic files of each version in anticipation of web publishing; 
• Incorporate content about the Sierra Nevada Conservancy into each version in cooperation 

with Conservancy staff; 
• To the extent possible, utilize environmentally preferable materials in producing the 

publications. 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Initiate revisions to Madera, Mariposa, and Fresno County’s existing  
versions April 2008 
Initiate development of Tulare County version May 2008 
Arrange printing services for reproduction June 2008 
Initiate gathering and organizing of new content for all versions July 2008 – September 

2008 
Complete and submit six-month progress report to SNC October 2008 
Complete organization of content and finalize for all versions October 2008 – March 

2009 
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Complete and submit 12-month progress report to SNC April 2009 
Send all versions to printer for reproduction April 2009 
Convert files for all versions into internet format May 2009 - July 2009 
Finalize contacts for placements and begin distribution August 2009 
Complete and submit eighteen-month progress report to SNC October 2009 
Complete distribution of materials October 2009 – January 

2010 
Final Report/Final Payment Request March 2010 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Editing/revision/reproduction of Madera, Mariposa, Fresno versions $30,000
Development and production of Tulare version 15,000
Administration  4,999
GRAND TOTAL $49,999

 
Letters of Support: 

• Central Sierra Watershed Committee 
 
Recommendation: 
Recommend for funding at requested amount of $49,999. 
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